COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2020

ESTI MATE SUMMARY 08: 29: 39
CONTI D: C22581 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 22581-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0 DAYS TIVE ALLOW 70 WORK DAYS
RL ESB ADA CURB RAMPS - PH 5 PERCENT TIME:  95.71 ORI G TI NE ALLOW 60 WORK DAYS
PROQJECT NO C R100- 315
RL ESB ADA CURB RAMPS - PH 5
NAVE OF ROAD:
PRQJECT COUNTI ES: ARAPAHOE JEFFERSON
ADANS OTHERS
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PERI OD ENDI NG 11/ 27/ 2019 DATE TI ME STARTED 06/24/2019
39673 E. 160th AVENUE DATE LET 03/ 07/ 2019 DATE WORK BEGAN 06/ 24/2019
DATE AWARDED 04/ 04/ 2019 DATE TI ME SToPPED 11/27/2019
DATE CONTRACT EXECUTED 05/13/2019 DATE ACCEPTED 11/27/ 2019
KEENESBURG CO 80643  (303)637-9233 DATE NOTI CE TO PROCEED 06/ 24/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 278, 836. 25 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,179,971.00 NON- PARTI Cl PATI NG 1,277,231.26 141, 855. 28
PERCENT COVPLETE: 99. 99% TOTAL EARNI NGS 1,278, 731. 26 141, 855. 28
FUNDS AVAI LABLE: $ 104.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,278, 731. 26 141, 855. 28
TOTAL CLAI MS: $ 0.00 RETAI NAGE -17,699. 57 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1,261, 031. 69 141, 855. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,261, 031. 69 141, 855. 28
OTHER ADJUSTNENTS 0.00 0.00
PAYMENT DUE ;; 77777 1;11,78755;.72;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22581-BI D ESTI MATE RUN 02/ 03/ 2020
PRQJECT: C R100- 315 ESTI MATE NO 0004 08: 29: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0004 202-00019 Rem I nl et Federal Median Wrk 1. 000 0. 000
EACH 1. 000 2,675. 00
2,675. 00000 1. 000 2,675.00
0005 202- 00090 Renoval of Delineator 29. 000 29. 000
EACH 0. 000 0.00
85. 00000 29. 000 2, 465. 00
0010 202-00195 Renoval of Median Cover 239. 000 213. 400
Sy 25. 600 640. 00
25. 00000 239. 000 5, 975. 00
0015 202-00200 Renoval of Sidewal k 1,972. 000 1, 949. 600
5% 22.400 627. 20
28. 00000 1, 972. 000 55, 216. 00
0020 202-00203 Renoval of Curb and Gutter 3, 313. 000 3, 147. 800
LF 165. 200 2,478. 00
15. 00000 3, 313. 000 49, 695. 00
0025 202-00210 Renoval of Concrete Pavenent 247.000 246. 700
5% 0. 300 13.50
45. 00000 247.000 11, 115. 00
0030 202-00220 Renoval of Asphalt Mat 292. 300 254.200
Sy 37.800 1,134.00
30. 00000 292. 000 8, 760. 00
0035 202-00250 *Renoval of Pavenment Marking 348. 000 0. 000
SF 348. 000 1, 740. 00
5. 00000 348. 000 1, 740. 00
0040 202-00827 *Renoval of Pull Box 24. 000 24.000
EACH 0. 000 0.00
590. 00000 24. 000 14, 160. 00
0045 202- 00860 *Renpval of Pedestrian Push Button 53. 000 40. 000
EACH 13. 000 780. 00
60. 00000 53. 000 3, 180. 00
0050 203-00100 Mick Excavation 4. 000 3. 900
(&% 0.100 4.80

48. 00000 4. 000 192. 00



CONTI D

CAT NO0200

0055 203-01590

0060

203- 01597

0061

206- 00065

0065

208- 00090

0070

210- 00810

0075

210- 00827

0080

210- 00859

0085

210- 00860

0090

210-01700

0095

210- 04010

0096 210-04020

C22581
22581-BID
C R100- 315
| TEM
DESCRI PTI ON
ROADWAY

Front End Loader (Rubber Tire)

Pot hol i ng

*Str Bkfl

(FlowFill) Federal

Er osi on Control

(Curb Ranp)

*Reset

Ground Sign

*Reset Pull Box

*Modi fy Pedestrian Push Button

*Reset

Pedestrian Push Button

Reset Sprinkl er Head

Adj ust

Manhol e

Modi fy Inlet Federal

COLORADO DEPARTMENT OF TRANSPORTATI ON

Medi an Wor k

Medi an Wr k

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

0. 000

HOUR
100. 00000
25. 500

HOUR
300. 00000
5. 000

cy

403. 00000
120. 000

EACH
650. 00000
12. 000

EACH
250. 00000
6. 000

EACH
385. 00000
12. 000

EACH
445. 00000
12. 000

EACH
655. 00000
14. 000

EACH
58. 00000
1. 000

EACH
950. 00000
1. 000

EACH

3, 062. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

20. 000
5.500
25. 500

5. 000
0. 000
5. 000

148. 000
- 28.

. 000

000

9. 000
3. 000
12.000

3. 000
3. 000
6. 000

0. 000
12. 000
12.000

10. 000
2.000
12. 000

14. 000
0. 000
14.000

1. 000
0. 000
1.000

0. 000
1. 000
1. 000
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1, 650

-18, 200.

750.

1, 155

5, 340

1, 310

3,062

.00

00

.00

00

00

00

00

.00

.00

00

08:29: 39

AMOUNT

7, 650

2,015

78, 000

3,000

2,310

5, 340

7, 860

812

950.

3,062

.00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0100 210-04050

0105

213- 00067

0110

304- 06000

0115

403- 00720

0120

412-01000

0125

607-11525

0130

608- 00000

0135

608- 00010

0140

608- 00015

0145

609-20010

0150 609-21010

C22581
22581-BID
C R100- 315
| TEM
DESCRI PTI ON

Adj ust Val ve Box

Rock Miul ch (Weed Free)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (10 Inch)

Fence (Plastic)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
500. 00000
0. 000
SF
12. 00000
390. 320
TON
65. 00000
148. 170
TON
325. 00000
36. 000
sy
200. 00000
500. 000
LF
8. 00000
850. 000
5%
105. 00000
1, 747. 100
%
175. 00000
96. 000
SF
125. 00000
0. 000
LF
80. 00000
600. 000
LF

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

297. 000
93. 320
390. 320

139.870
8. 300
148.170

35. 500
0.500
36. 000

500. 000
0. 000
500. 000

756. 900
93. 100
850. 000

1, 724.500
22.600
1,747.100

96. 000
0. 000
96. 000

0. 000
0. 000
0. 000

532. 000
68. 000
600. 000
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6, 065

2,697

100.

9,775

3,955

3, 060

.00

.00

80

50

00

.00

50

00

.00

.00

00

08:29: 39

AMOUNT

1, 000.

25, 370

48, 155

7,200

4, 000

89, 250

305, 742

12, 000

27,000

00

.00

80

25

00

00

00

50

00

.00

00



CONTI D: C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22581-BI D ESTI MATE RUN 02/ 03/ 2020
PRQJECT: C R100- 315 ESTI MATE NO. 0004 08: 29: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 609-21020 Curb and CGutter Type 2 (Section |l-B) 980. 000 959. 500
LF 20. 500 922.50
45. 00000 980. 000 44,100. 00
0160 610- 00030 Medi an Cover Material (Concrete) 2,676. 000 2,394. 850
SF 281. 150 4,920. 13
17.50000 2,676. 000 46, 830. 00
0165 612-00003  *Delineator (Type Ill) 35. 000 0. 000
EACH 35. 000 3,150. 00
90. 00000 35. 000 3, 150. 00
0170 613-07001 *Type One Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 125. 00000 3.000 3,375.00
0175 613-07002 *Type Two Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
1, 390. 00000 5. 000 6, 950. 00
0180 613-07003 *Type Three Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
1, 950. 00000 8. 000 15, 600. 00
0185 613-07004 *Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
2,595. 00000 5. 000 12, 975. 00
0186 613-07005 Type Five Pull Box Added per CMO #3 3. 000 3. 000
EACH 0. 000 0. 00
2, 966. 00000 3.000 8, 898. 00
0190 614-72860 *Pedestrian Push Button 18. 000 11. 000
EACH 7.000 12, 390. 00
1, 770. 00000 18. 000 31, 860. 00
0195 614-72863 *Pedestrian Push Button Post Assenbly 30. 000 24.000
EACH 6. 000 13, 806. 00
2,301. 00000 30. 000 69, 030. 00
0200 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00

180. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0205 626- 00000

0210

626- 01103

0215

627-00012

0216

627-30324

0220

627-30410

0225

630- 00000

0230

630- 00007

0235

630- 00012

0240

630- 80335

0245

630- 80340

0250 630-80341

C22581
22581-BID
C R100- 315
| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Services (Tier

1)

*Pavenent Marking Paint (Low VOC Sol vent

Preform Plastic Pvnt Mg (W8) (TY |I) Federal
Wor k

*Preformed Thernopl astic Pavenent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barri cade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel Size A)

Base)

Medi an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000

154, 296. 00000

1. 000
LS
8, 500. 00000
1. 000
GAL
200. 00000
62. 000
SF
18. 00000
408. 000
SF
25. 00000
873. 500
HOUR
25. 00000
10. 000
DAY
150. 00000
45. 000
DAY
650. 00000
1. 000
EACH
100. 00000
36. 000
LF
30. 00000
36. 000
EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 665
0.335
1. 000

0. 900
0. 100
1.000

0. 000
1. 000
1. 000

0. 000
62. 000
62. 000

0. 000
408. 000
408. 000

853. 500
20. 000
873.500

10. 000
0. 000
10. 000

39. 000
6. 000
45. 000

0.900
0. 100
1. 000

32. 400
3. 600
36. 000

32. 400
3. 600
36. 000
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51, 689

850.

200.

1, 116.

10, 200

500.

3,900

10.

108.

144,

16

00

00

00

.00

00

08:29: 39

AMOUNT

154, 296

8,500

200.

1,116.

10, 200

21, 837

1, 500.

29, 250

100.

1, 080.

1, 440.

00

00

00

00

00

50

00

00

00

00

00



CONTI D: C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22581-BI D ESTI MATE RUN 02/ 03/ 2020
PRQJECT: C R100- 315 ESTI MATE NO. 0004 08: 29: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 630-80342  Construction Traffic Sign (Panel Size B) 39. 000 35. 100
EACH 1.900 91. 20
48. 00000 37.000 1, 776. 00
0260 630-80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 2.700
Type
ype) EACH 0. 300 270. 00
900. 00000 3. 000 2,700.00
0265 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0275 630- 80380 Traffic Cone 115. 000 103. 500
EACH 11.500 57.50
5. 00000 115. 000 575. 00
0280 630-80393 St ackabl e Vertical Panels 45. 000 40. 500
EACH 4.500 90. 00
20. 00000 45. 000 900. 00
0285 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosion Control 4,852.710 3,354.710
F A 1, 498. 000 1, 498. 00
1. 00000 4,852.710 4,852.71
0350 630-85041 Mobi | e Attenuator CMO 004 6. 000 6. 000
DAY 0. 000 0. 00

520. 00000 6. 000 3,120. 00



CONTI D: C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22581-BI D ESTI MATE RUN 02/ 03/ 2020
PRQJECT: C R100- 315 ESTI MATE NO. 0004 08: 29: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0351 900-00014 Added Item (Lunmp Sum)/ Ped Heads 80th & Indiana 1. 000 0. 000
LS 1. 000 5, 129. 49
5, 129. 49000 1. 000 5,129. 49

CAT 0200 CURRENT AMI $ 1,277,336.25% 141,855.28%$ 1, 277, 231. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0305 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 1, 500. 00

PROJECT TOTAL CURRENT AMI $ 1,278,836.25$% 141,855.28$ 1, 278, 731. 25



